shobotics

Research Project

The Clinimetry of Sound

Detailed experiment brief on physiological and participant-reported responses to the Sonorium sound experience.

PREPARED FOR	PREPARED BY	DATE
SVARAM	shobotics	07 October 2026

ENGAGEMENT OVERVIEW

This proposal outlines a focused research engagement to instrument, benchmark and analyse physiological and experiential responses to curated sound sessions at Svaram. It combines cardiac recordings, a timestamped reference of the sound environment and structured participant assessments to build a rich, researchable dataset.

The initial study will use an exploratory repeated-measures design, comparing each participant's state before, during and immediately after the experience. The purpose is to establish reliable measurement, document patterns and identify questions for subsequent controlled research.

Key Objectives:

- Build a de-identified dataset linking physiology, the sound environment and participant experience from curated sessions hosted at Svaram.
- Establish a repeatable recording and questionnaire protocol that is practical for both individual and group sessions.
- Produce an exploratory analysis and research report describing findings, data quality and limitations.
- Identify promising measures and hypotheses for a subsequent controlled study.

SCOPE AND OUTPUTS

Primary Research Question

What measurable physiological and self-reported changes occur during and immediately following a Sonorium sound experience?

Research Architecture Definition and Validation

Define and validate an integrated research setup linking cardiac physiology, session audio and participant assessments through participant IDs and a common session timeline. Dry runs will establish recording reliability and participant usability before field collection begins.

The engagement will cover

- **Study protocol**: consent, eligibility, participant context, resting baseline, session observations, recovery and comparable pre/post assessments.
- **Physiological & Audio Capture**: a Polar H10 chest strap, room microphone and dedicated acquisition computer for synchronized recordings, with session notes and data-quality checks.
- **Participant Questionnaire**: Plain-Language questions on physical comfort, emotional state, calmness, mental activity, energy and body awareness; 0-10 scales with a “Not sure / Can’t tell” option and open-ended responses.
- **Data preparation & analysis**: recording quality, heart rate, RR intervals and suitable HRV measures; pre/post assessment changes, qualitative themes and exploratory relationships across the data layers.

Baseline and recovery durations, analysis windows and exclusion criteria will be agreed before participant collection. Group-session recording capacity will be confirmed during validation; the proposal does not assume every attendee can be recorded simultaneously.

Engagement Outcome

Svaram and shobotics will have a jointly owned study dataset, a documented collection protocol, preliminary findings and a clear recommendation for the next research phase. The rig and questionnaire format remain as shobotics intellectual property; and Svaram shall own the copyrights to all the session’s recordings.

Project Outputs:

OUTPUT	WHAT IT PROVIDES
Validated Research Architecture	Documented data layers, Synchronization approach, Capture checks & a tested research rig.
Protocol & Requirements Baseline	Participant journey, Consent workflow, Recording conditions, Eligibility, Capacity & Data Quality Criteria
Participant Assessment	Before/After Questionnaire, scoring structure & qualitative prompts with a consistent administration guide
Consolidated Research Dataset	Linked physiology, Audio, Questionnaire responses & Session Context, with a data dictionary and quality flags
Exploratory Research Report	Descriptive findings, Paired changes, Participant Variability, Experience themes & Methodology limitations.
Next-Phase Recommendations	Priority Measures, Refined hypotheses & Proposed controls, Cohort & Protocol Improvements

Scope Boundary

This phase establishes research feasibility and descriptive evidence. It does not establish clinical efficacy, diagnose conditions or demonstrate causation. Longitudinal follow-up, controlled efficacy trials, advanced acoustic analysis, production hardware/software and official literature submissions require a subsequent scope.

Sprint Breakdown:

PHASE 1	PHASE 2	PHASE 3
Prototype Testing	Pilot Batch: 1-1 Sessions	Core Batch: Group Sessions
• Agree the research protocol and consent materials. • Develop the questionnaire and recording setup. • Test synchronization, data completeness and usability. • Run internal sessions and refine the procedure	• Collect baseline, session & recovery data. • Administer before/after assessments. • Review data quality and participant feedback • Confirm group-session capacity and freeze the core procedures for the next phase.	• Record consenting participants within validated capacity. • Maintain session logs and quality checks • Consolidate the dataset and preliminary analyses. • Present findings and discuss next-phase recommendations
Readiness Check: Reliable capture and an agreed protocol before pilot recruitment	**Readiness Check**: usable linked records and a repeatable participant experience	**Readiness Check**: Dataset, Quality Review and Exploratory Research Report.

Calendar dates will be decided and agreed upon kickoff. With an early October start, this sequence extends into November. October collection would fall within the individual-session pilot. Group sessions follow in the final phase.

Continued Collaboration

This research sprint shall set the foundations for a continued research collaboration between Svaram and shobotics. Continuous collaborative efforts may include broader studies, literature drafting, workshop involvement & other avenues that can be decided during the engagement or upon project closure.

OWNERSHIP AND COLLABORATION

AREA	PROPOSED BASIS
Roles & Responsibilities	For shobotics: Research setup, Questionnaire Development, Recording Validation, Data Architecture, Quality Review, Dataset Preparation & Preliminary Analysis For SVARAM: Session Access & Facilitation, Participant Coordination, Local Research Logistics & Sound-Session Context.
Schedule	Phase 1 and Phase 2 is estimated to span a duration of 3 weeks from prototype engineering to the completion of the pilot batch. The conclusion of the project with the Phase 3 deliverables shall be subject to participant/facility availability, session logistics, and facilitator timelines.
Payment & Remuneration	The total value of this research sprint is priced at **₹60,000** and shall be paid via Svaram offerings that may be in the form of Courses, Sessions, and/or Instruments of that value.
Expenses	Shobotics will absorb all hardware/software procurement, development, and operational expenses Svaram absorbs facilitator payments, participant agreements, venue and instrument related expenses.
Changes	Material additions or changes to scope, assumptions, or deliverables will be documented and agreed before work proceeds.
Proposal validity	Valid for 15 days from the proposal date.

Acceptance and next step

On acceptance, the parties will confirm the kickoff date, required access, primary contacts, and the final agreement governing the engagement.

FOR SVARAM	FOR SHOBOTICS
_____ Name / Role	_____ Name / Role
_____ Signature	_____ Signature
_____ Date of Signing	_____ Date of Signing